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0010-409 A.M. Winn Asphalt Land Improvement
04 - 
Construction Bid N/A AM Stephens 850,000.00 550,000.00 511,581.00 28,100.41

0570-416
American Legion Core Academic 
Renovation

Core Academic 
Renovation 03 - Design

Lease Lease 
Back

California Design 
West 6,393,494.33 6,393,494.33 835,260.40 403 enovation

Core Academic 
Renovation 05 - Close-Out

Lease Lease 
Back

Rainforth Grau 
Architects Clark & Sullivan 25,813,093.43 20,500,779.34 20,500,626.10 20,406,339.98

0510-427 C.K. McClatchy Field Improvements Land Improvement 05 - Close-Out
Lease Lease 
Back

Rainforth Grau 
Architects

Landmark 
Construction 2,000,000.00 5,012,000.00 4,999,906.29 4,558,998.08
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0153-401 John Bidwell Irrigation Improvements Land Improvement
04 - 
Construction Bid MTW Group

Takehara 
Landscape 610,000.00 610,000.00 395,923.00 31,085.00

0168-424 John D. Sloat Outdoor Learning Center Green 05 - Close-Out Bid Great Valley Design Saenz Landscape 165,000.00 165,000.00 148,157.00 148,157.00

0450-406 Kit Carson Core Academic Renovation
Core Academic 
Renovation 05 - Close-Out

Lease Lease 
Back Lionakis

Landmark 
Construction 3,797,000.00 11,650,203.01 11,650,203.01 11,648,437.23

0284-404
Lisbon (Yav Pem Suab Academy) Fire 
Alarm

Modernization / 
Renovation 05 - Close-Out Bid HMC Architects Studebaker Brown 640,333.00 557,748.00 502,861.78 497,247.43

0284-422 Lisbon (Yav Pem Suab Academy) HVAC*
Prop 39 - California 
Clean Energy

04 - 
Construction Bid N/A Pride Industries 257,843.00 257,843.00 247,144.57 137,302.46

0530-416
Luther Burbank Core Academic 
Renovation

Core Academic 
Renovation 03 - Design

Lease Lease 
Back WLC Architects 17,835,187.15 17,835,187.15 1,165,152.00 103,963.68

0530-418 Luther Burbank Fence Repair
Modernization / 
Renovation

04 - 
Construction Quote(s) N/A Linmoore Fencing 8,000.00 8,000.00 7,695.00 0.00

0530-422
Luther Burbank HVAC, Lighting, & Pool 
Equipment*

Prop 39 - California 
Clean Energy

04 - 
Construction Bid N/A

Roebbelen 
Contracting, Inc. 695,463.00 695,463.00 289,050.95 267,988.95

0530-417 Luther Burbank Telecenter Upgrade
Modernization / 
Renovation

04 - 
Construction Quote(s) N/A Quality Sound 75,000.00 75,000.00 74,975.00 0.00

0560-409 Met Sacramento Roof
Modernization / 
Renovation

04 - 
Construction Bid N/A King's Roofing 390,000.00 485,000.00 465,328.00 855.00

0810-428 Nutrition Services - Central Kitchen* New Construction 03 - Design
Lease Lease 
Back HMC Architects 43,828,303.03 43,828,303.03 4,099,099.76 1,362,879.78

0810-428-1
Nutrition Services - Central Kitchen - 
Phase 1*

Modernization / 
Renovation, New 
Construction

04 - 
Construction

Lease Lease 
Back HMC Architects Roebbelen 12,421,834.00 12,421,834.00 12,394,774.00 132,293.00

0267-401 O.W. Erlewine Roof & Asphalt
Modernization / 
Renovation

04 - 
Construction

Lease Lease 
Back

Williams & Paddon 
Architects AM Stephens 3,100,000.00 3,100,000.00 322,630.00 171,516.24

0282-409 Phoebe A. Hearst CSR Restroom
Modernization / 
Renovation

04 - 
Construction Bid

California Design 
West

JNT Building and 
Remodeling, Inc. 175,000.00 175,000.00 127,297.50 505.00

0290-404 PS7 Fire Alarm Upgrade
Modernization / 
Renovation 05 - Close-Out

Lease Lease 
Back HMC Architects Studebaker Brown 499,068.00 450,000.00 410,830.01 406,156.92

0101-409 Susan B Anthony Roof Replacement
Modernization / 
Renovation

04 - 
Construction Bid N/A King's Roofing 437,012.00 527,012.00 515,659.00 647.00

0490-422
Sutter HVAC Equipment & DDC, LED 
Lighting*

Modernization / 
Renovation, Prop 
39 - California 
Clean Energy

04 - 
Construction

Lease Lease 
Back

Rainforth Grau 
Architects Roebbelen 6,000,000.00 7,000,000.00 6,560,097.30 536,656.34

0359-409 Tahoe Irrigation Improvements Land Improvement
04 - 
Construction Bid MTW Group

Takehara 
Landscape 450,000.00 450,000.00 353,578.50 19,635.00

0844-428 Transportation Services Relocation* New Construction
04 - 
Construction

Lease Lease 
Back HMC Architects Roebbelen 16,500,000.00 16,500,000.00 16,341,663.40 1,053,318.35

426 VoIP Remaining Sites
Technology - 
Infrastructure

04 - 
Construction Other N/A AMS.NET 2,500,000.00 2,500,000.00 1,917,052.00 0.00

0521-409 West Campus Athletic Improvements Land Improvement
04 - 
Construction

Lease Lease 
Back Stafford King Wiese

Valley Precision 
Grading 2,750,000.00 2,750,000.00 2,705,371.55 2,640,829.85

0521-416
West Campus Core Academic 
Renovation

Core Academic 
Renovation 03 - Design

Lease Lease 
Back Stafford King Wiese 12,498,262.21 12,498,262.21 1,411,773.29 749,789.39
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